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SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

The following items are applicable to this modification; 
SUMMARY 

1. The purpose of this modification is as follows: 

a. Change CLIN 1550 amount From:$
To:$-· 
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Due to a transposition of numbers a change in the projected amount needed to change to 
reflect the actual amount to be obligated to cover the DOL increase for FY 15 

b. Add AIRPAC incremental funding for CLIN15J 4, FYI5 funding for the rest of the fiscal year. 
Fund CLIN !550 DOL Wage Increase for the FY 15 fiscal year under the Limitation of 
Government's Obligation clause. 

c. The following CLIN/SLINS are funded: 

PR 1300458642-0002 

Support 

Pilot/NFO (ACTS) 
DOL Wage Adjustment 

Type CLIN/SLIN 

AIRPAC 151402 
AIRPAC !551 

POP 

Feb-Sept 2015 
Oct20!4-Sep2015 

2. Update Section J and change the date to 05 Feb 15. 

Task 

1514 4C 
1551 

Funded 

3. As a result of this modification, the following documents below are provided as part of this modification: a. New conformed task order- Modification 04 
b. Attachment 02 Price Breakout Worksheet- Dated: 04 Feb 15- Modification 04 
c. Attachment 09 updated OA WR sheet. 

4. All other terms and conditions remain the 

SUMMARY OF CHANGES 

SECTION A- SOLICITATION/CONTRACT FORM 

The total cost of this contract was decreased by $6,108.00 from $ ••••• EST) to $2,053,873.00 (EST). 

SECTION B- SUPPLIES OR SERVICES AND PRICES 



CLIN 1550 
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The unit price amount has decreased by ~~~~w~m.:$:-: to $$==~' The total cost of this line item has decreased by$ from Sl to$ ••• 

SUBCLIN 151403 is added as follows; 

ITEM NO SUPPLIES/SERVICES 
151403 

QUANTITY 

PILOTINJFO (ACTS) FY15 CNAP Funding 
FFP 
Funding for the rest ofFY 15 
FOB; Destination 

UNIT 

PURCHASE REQUEST NUMBER: 1300458642-0002 

ACRN AC 
CIN: 130045864200007 

SUBCLIN 155001 is added as follows: 

ITEM NO SUPPLIES/SERVICES 
155001 

QUANTITY 

DOL Wage Adjustment FY-15 CNAP 
FFP 
Wage adjustment funding for FY15- CNAP 
FOB: Destination 

UNIT 

PURCHASE REQUEST NUMBER: 1300458642-0002 

ACRN AC 
CIN: 130045864200007 

SECTION E- INSPECTION AND ACCEPTANCE 

UNIT PRICE 

NETAMT 

UNIT PRICE 

NET AMT 

The following Acceptance/Inspection Schedule was added for SUBCLIN 151403; 
INSPECT AT INSPECT BY ACC£::PT AT 
N/A NIA N!A 

The following Acceptance/Inspection Schedule was added for SUBCLIN 155001: 
INSPECT AT INSPECT BY ACCEPT AT 
N!A NIA N/A 

AMOUNT 
$0.00 

$0.00 $--
AMOUNT 

$0.00 

ACCEPT BY 
Government 

ACCEPT BY 
Govemment 

$0.00 



SECTION G- CONTRACT ADMINISTRATION DATA 

Accounting and Appropriation 

Summary for the Payment Office 
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As a result of this modification, the total funded amount for this document was increased by $141,944.00 from $1,266,149.00 to $1,408,093.00. 

SUBCLIN 151403: 
Funding on SUBCLIN 151403 is initiated as follows: 

ACRN:AC 

CIN: 130045864200007 

Acctng Data: 1751804 70AE 252 57025 H 068688 2D X002HV 

Increase: $1 •••• 

Total: !II····· 
Cost Code: 570255MGM3QQ 

SUBCLIN 155001: 
Funding on SUBCLIN 155001 is initiated as follows: 

ACRN:AC 

CIN: 130045864200007 

Acctng Data: 1751804 70AE 252 57025 H 068688 2D X002HV 

Increase: $ •••• 

Total:$···· 

Cost Code: 570255MGM3QQ 

The following have been modified: 

252.232-7007 LIMITATION OF GOVERNMENT'S OBLIGATION (MAY 2006) (a) Contract line item(s) 1511 through 1514 are incrementally funded for these item(s), the sum of $912,928.00_of the total price is presently available for payment and allotted to this contract. An allotment schedule is set forth in paragraph (j) of this clause. 
(b) For item(s) identified in paragraph (a) of this clause, the Contractor agrees to perform up to the point at which the total amount payable by the Government, including reimbursement in the event of termination of those item(s) for the Government's convenience, approximates the total amount currently allotted to the contract. The Contractor is not authorized to continue work on those item(s) beyond that point. The Government will not be obligated in any event to reimburse the Contractor in excess of the amount allotted to the contract for those item(s) regardless of 
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anything to the contrary in the clause entitled "Termination for Convenience of the Government." As used in this clause, the total amount payable by the Government in the event of termination of applicable contract line item(s) for convenience includes costs, profit, and estimated termination settlement costs for those item(s). (c) Notwithstanding the dates specified in the allotment schedule in paragraph G) of this clause, the Contractor will notify the Contracting Officer in writing at least ninety days prior to the date when, in the Contractor's best judgment, the work will reach the point at which the total amount payable by the Government, including any cost for termination for convenience, wi!! approximate 85 percent of the total amount then allotted to the contract for performance of the applicable item(s). The notification will state (1) the estimated date when that point will be reached and (2) an estimate of additional funding, if any, needed to continue performance of applicable line items up to the next scheduled date for allotment of funds identified in paragraph U) of this clause, or to a mutually agreed upon substitute date. The notification will also advise the Contracting Officer of the estimated amount of additional funds that will be required for the timely performance of the item(s) funded pursuant to this clause, for a subsequent period as may be specified in the allotment schedule in paragraph U) of this clause or otherwise agreed to by the parties. If after such notification additional funds are not allotted by the date identified in the Contractor's notification, or by an agreed substitute date, the Contracting Officer will terminate any item(s) for which additional funds have not been allotted, pursuant to the clause of this contract entitled "Termination for Convenience of the Government." 
(d) When additional funds are allotted for continued performance of the contract line item(s) identified in paragraph (a) of this clause, the parties will agree as to the period of contract performance which will be covered by the funds. The provisions of paragraphs (b) through (d) of this clause will apply in like manner to the additional allotted funds and agreed substitute date, and the contract will be modified accordingly. (e) If, solely by reason of failure of the Government to allot additional funds, by the dates indicated below, in amounts sufficient for timely performance of the contract line item(s) identified in paragraph (a) of this clause, the Contractor incurs additional costs or is delayed in the performance of the work under this contract and if additional funds are allotted, an equitable adjustment will be made in the price or prices (including appropriate target, billing, and ceiling prices where applicable) of the item(s), or in the time of delivery, or both. Failure to agree to any such equitable adjustment hereunder will be a dispute concerning a question of fact within the meaning of the clause entitled "Disputes." 
(i) The Government may at any time prior to termination a!lot additional funds for the performance of the contract line item(s) identified in paragraph (a) of this clause. 
(g) The termination provisions of this clause do not limit the rights of the Government under the clause entitled "Default." The provisions of this clause are limited to the work and allotment of funds for the contract line item(s) set forth in paragraph (a) of this clause. This clause no longer applies once the contract is fully funded except with regard to the rights or obligations of the parties concerning equitable adjustments negotiated under paragraphs (d) and (e) of this clause. 
(h) Nothing in this clause affects the right of the Government to terminate this contract pursuant to the clause of this contract entitled "Termination for Convenience of the Government." 
(i) Nothing in this clause shall be construed as authorization of voluntary services whose acceptance is otherwise prohibited under 31 U.S.C. 1342. 
(j) The parties contemplate that the Government will allot funds to this contract in accordance with the following schedule: 

Oct 24, 2014 
Feb 05,2015 

Total 

$375 543.00 
$141 944.00 
$912,928.00 

SECTION J- LIST OF DOCUMENTS, EXHIBITS AND OTHER ATIACHMENTS 

The foliowing have been modified: 

Exhibit/Attachment Table of Contents 



Exhibit B 

CDRLs --- DD Forms 1423: SOW 130075 dated 28 August 2013 

CDRL NAME 
BOOt Contractor's Progress, Status and Management Report 
B002 Conference Agenda 
B003 Conference Minutes 
B004 Technical Re art- Study/Services- Quality Control Surveys and Results Report 

ExhibitF 

CDRLs --- DD Forms 1423: SOW 130075 dated 28 August 2013 

CDRL I NAME 
FOOl Technical and Management Work Plan 
F002 Technical Report- Study/Services- Lesson Streamlining ReQ_ort 
F003 Training Program Structure Document 
F004 Revisions to Existing Government Documents- Student Training Materials 
F005 Revisions to Existi!!_g_ Government Documents - Instructor Trainin_g Materials 
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F006 Revisions to Existing Government Documents- Working and Planning Documentation F007 Instructional Media Package - Source Material 
F008 Revisions to Existing Government Documents- Training System Status Report 

Attachments 
Document Attachments Description Pages Date Attachment 1 Statement of Work (SOW) #130075 28 28-Aug-13 Attachment 2 Price Breakout Worksheet (PBW) 5 05 Feb 15 Attachment 3 Data Item TransmittaVAcceptance/Rejection Sheet 

I N/A (DITS) 
Attachment 4 Quali_!_y Assurance Surveillance Plan (QASP) 18 N/A Department of Labor (DOL) Wage Determinations (WD) 
Attachment 5 and Collective Bargaining Agreements (CBA) Ref: WD 

20 19-Jun-13 2005-2544, Revision 15, dated 06/19/2013 NS Norfolk, 
VA and NAS Oceana, VA 

Attachment 6 DD Form 254 DoD Contract Security Classification 
3 N/A Specification Secret 

Attachment 7 Wage Determination Ad'ustment Baseline- Form I N/A Attachment 8 CDRL Addressee List for SOW #130075 2 N/A Attachment 9 Over and Above Work Re uest Form I Updated 05 Feb 15 Attachment I 0 GFE/GFI Clause 5252.245-9500 Table 14 N/A Attachment II COR Appointment Packages - TBD Upon Task Order TBD TED Award Reserved and Not Used 

Attachment 12 Over and Above Work Requirement, Sequential I 12-Jun-14 FY14-00l 
Attachment 13 Over and Above Work Requirement, Sequential I 27-Aug-14 FYI4-002 

(End of Summary of Changes) 


